

1 BILL NO. S-87-05-42

2 SPECIAL ORDINANCE NO. S-148-87

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final for Street Lighting  
5 Res. 185-87, Kenwood Avenue, with  
6 the Weikel Line Co., in connection  
7 with the Board of Public Works  
8 and Safety of the City of Fort  
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Final for Street  
13 Lighting Res. 185-87, Kenwood Avenue, with the Weikel Line Co.,  
14 in connection with the Board of Public Works and Safety, for:

15 this Change Order is necessary  
16 because some existing drives, etc.  
17 had existing conduit resulting  
18 in a reduction of push. Existing  
19 conduit at times was of excessive  
20 length reducing trenching footage;

21 involving a net decrease of Nine Hundred Fifty-Nine and 15/100  
22 Dollars (\$959.15), all as more particularly set forth in the  
23 specifications, and which is on file with the Office of the Board  
24 of Public Works and Safety and is by reference incorporated herein,  
25 made a part hereof, and is hereby in all things ratified, confirmed  
26 and approved.

27 SECTION 2. That this Ordinance shall be in full force  
28 and effect from and after its passage and any and all necessary  
29 approval by the Mayor.

30   
31 Councilmember

32 APPROVED AS TO FORM  
AND LEGALITY

  
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Redd  
seconded by E. E. E. E. E., and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the Ci  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Way  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E

DATE: 5-26-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by E. E. E. E. E., and duly adopted, placed on its  
passage. PASSED (Lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	_____	_____	_____	<u>1</u>	_____
BURNS	<u>1</u>	_____	_____	_____	_____
EISBART	<u>1</u>	_____	_____	_____	_____
GIAQUINTA	<u>1</u>	_____	_____	_____	_____
HENRY	<u>1</u>	_____	_____	_____	_____
REDD	<u>1</u>	_____	_____	_____	_____
SCHMIDT	<u>1</u>	_____	_____	_____	_____
STIER	<u>1</u>	_____	_____	_____	_____
TALARICO	<u>1</u>	_____	_____	_____	_____

DATE: 6-5-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-14887  
on the 4th day of June, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. Giacinto  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 10th day of June, 1987,  
at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of June,  
1987, at the hour of 3:00 o'clock P. .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



# CHANGE ORDER

Change Order No. 1 & Final  
 Project No. \_\_\_\_\_  
 Name of Project Kenwood Avenue

Resolution No. \_\_\_\_\_  
 Board Order No. 185-87  
 Date 5/15/87

To: Weikel Line Co., Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
3	160 LFT	Trench in Earth 20" Deep	.90	144.00	0.00
4	133 LFT	Bore or Push 1½" Tubing under Street, Alleys, Drives, Sidewalks, Trees Etc.	5.00	665.00	0.00
5	295 LFT	Install 2/C#6 in Trench and/or Conduit	.35	103.25	0.00
6	134 LFT	Fine Grading, Seeding, & Mulch	.35	46.90	0.00
Total Decrease				959.15	0.00
Total Increase				0.00	0.00
Net (Decrease) ( <del>XXXXXXX</del> ) Contract Price				959.15	0.00

The sum of \$ 959.15 is hereby (~~added~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>7867.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>0.00</u>
New Contract Price Including This Change Order	\$ <u>6908.35</u>

The time provided for completion in the contract for this project is (~~unchanged~~) (~~increased~~) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be 6/1/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ralph C. Fritzsche (Chief Lighting Engineer) Date 5/18/87  
 Accepted by: Ken Wallrop (Contractor) Date 5-18-87  
 Approved by: Mike J. Yu (City Engineer) Date 5-18-87  
 Approved by: \_\_\_\_\_ (Owner) Date \_\_\_\_\_

Attested by: \_\_\_\_\_ (Clerk) Date \_\_\_\_\_

Change Order No. 1 & Final

Resolution No. \_\_\_\_\_

Board Order No. 185-87

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Some existing drives, etc. had existing conduit resulting  
in a reduction of push. Existing conduit at times was of excessive length  
reducing trenching footage.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No XX

If yes, explain

3. Affect on operation and maintenance cost of this project:

No affect on operation or maintenance costs

 5-15-87  
Project Engineer



TITLE OF ORDINANCE Change Order #1 and Final for St. Ltg. Res. 185-87,Kenwood AvenueDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE The Change Order #1 and Final for Res. 185-87,Kenwood Avenue, is necessary because some existing drives, etc.had existing conduit resulting in a reduction of push. Existing  
conduit at times was of excessive length reducing trenching footagWeikel Line Co., Inc., is the contractor.J-87-05-420EFFECT OF PASSAGE No affect on operation or maintenance costs

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$959.15.

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-05-42

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order

No. 1 and Final for Street Lighting Res. 185-87, Kenwood Avenue,

with the Weikel Line Co., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

~~(RESOLUTION)~~

YES

NO

Charles B. Redd CHARLES B. REDD  
CHAIRMAN

Paul M. Burns PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 6-9-87

SANDRA E. KENNEDY  
CITY CLERK